
 
What is the FAA doing to ensure that critical human factors issues are addressed in the 
acquisition and integration of 100% of new and modified aviation systems? (AAR-100)  
 
Four strategies have been identified to ensure that human factors issues are addressed in the 
acquisition and integration of 100% of FAA aviation systems and applications.  These strategies 
cover human factors policy, processes, tools, and assessments. The following presents an 
overview of the strategies, including each strategy’s associated activities and, pending FY-99 
funding, implementation dates.  
 
Strategy 1: Policy.  Institutionalize HF policies that will contribute to ensuring HF issues are 
addressed in the acquisition and integration of 100% of FAA aviation systems and applications 
by 2005. 

Report on Status: 
1) AMS guidance changes:  
- 2 have been implemented (lessons learned, activities flowchart) 
- 1 has been coordinated (investment analysis) 
- 2 have been proposed (mission analysis; SOW generator) 
2) A proposal for integration of human factors, human resources, and related 
union issues in the AMS is under review and consideration by IPLT Human 
Factors Subteam.  

 
Strategy 2: Processes.  Institutionalize HF processes that will contribute to ensuring human 
factors issues are addressed in the acquisition and integration of 100% of FAA aviation systems 
and applications by 2005. 
 

Report on Status:  
1) Placement of specialists: 1 new hire and 3 other human factors specialists were 
placed to support key programs/IPTs (i.e., AND, FFP1, STARS-EDC, CPDLC) 
2) Concepts for the development of Emulation Prototype capabilities were 
initiated in January 1999 (e.g., signed procurement document; funding allocated) 
3) A Human Factors Engineering Process Area was developed, coordinated, 
revised and submitted on Jan. 27, 1999 for incorporation in the FAA iCMM 

 
Strategy 3: Human Factors Conventions, Guidelines, and Tools.  Develop, implement, and 
support HF conventions, guidelines, and tools which contribute to ensuring human factors issues 
are addressed in the acquisition and integration of 100% of FAA aviation systems and 
applications by 2005. 
 

Report on Status: 
1) Concepts for additions to the FAA Human Factors Design Guide have been 

coordinated with the Technical Center in January 1999 
2) Human factors input to standards in the FAA Technical Reference Model was 

initiated in January 1999 
3) Concepts for training include three strategies: 
- HF Orientation/Overview (e.g., embedded in FAMS training; awareness 

training) 
- Specialized Technical Training (e.g., 2-hour presentation on color in ATC 

systems) 
- Tailored and Integrated Training (e.g., conducted with HF Assessments – 

Strategy #4) 



 
Strategy 4: Assessments.  Conduct human factors assessments for the acquisition and integration 
of 100% of FAA aviation systems and applications by 2005. 

 
Report on Status: 

1) Initial high-level assessments were conducted to determine the FY99 targeted 
programs.  Targeted programs were assessed to be high cost, high risk, and 
high visibility with significant human/machine interface considerations.  
Targeted programs include Eunomia, HOCSR, STARS, OASIS, CPDLC, and 
FFP1.  STARS EDC TCW HF assessments were completed. NIMS had 
originally been considered as a targeted program.  However, due to recent 
changes in that program it has been excluded.  HOCSR will replace it as a 
targeted program. 
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